


Rocklands Sewer Project Road Closure Schedule (v2)

Due to the construction of a new sewer to serve dwellings North of Attleborough Road (B1077), there is a necessity for some unavoidable road closures and diversions for the duration of the works.

Below is a table listing the periods for which certain roads will be closed, and on page 2 is a map indicating the closures and necessary road diversions. A 'Businesses Open As Usual' sign will be posted at the North end of The Street.

Further information from Anglian Water is that, due to the delay in receiving their welfare units for the site compound, closure of **The Street** is now likely to begin from **Wednesday** onwards, and that **Chapel Street** will not be closed for **approximately another 2 weeks yet**. Therefore, there is an updated table below with *(what should always be regarded now as approximate)* revised dates. This, to the best of our knowledge, up-to-date at **25.09.22**.

Where	What	When
The Street	Road Closure	28 Sep 22 – 20 Oct 22
B1077, and Chapel Street Junction	Multi-way Traffic Lights	06 Oct 22 – 03 Feb 23
Thieves Lane	Road Closure	06 Feb 23 – 14 Mar 23
Chapel Street	Road Closure	10 Oct 22 – 05 Jun 23
St Peter's Close	Managed Access	23 Jan 23 – 07 Mar 23



Traffic Management
— —
Proposed Road Closures
— — —
Road Closure Diversion
—

Pedestrian access will be maintained at all times, and residents will have vehicle access to their properties.

Further information on closures and diversions can be found at: <https://one.network/uk/norfolk>

Put:
Rockland Saint Peter, Attleborough
 - into the search box at top left, and select the required time period.

The map can be zoomed.

The Street closure – Bray’s Lane (B1077) / Magpie Lane / The Street (*and vice-versa*)

Chapel Street closure – Bray’s Lane (B1077) / Bell Lane / Bell Road / Chapel Street (*and vice-versa*)

Thieves’ Lane closure – Attleborough Road/Watton Road (B1077) / Anchor Corner / Goose Common / Thieves’ Lane (*and vice-versa*)