


# Rocklands Sewer Project Road Closure Schedule (v4)

Due to the construction of a new sewer to serve dwellings North of Attleborough Road (B1077), there is a necessity for some unavoidable road closures and diversions for the duration of the works.

Below is a table listing the periods for which certain roads will be closed, and on page 2 is a map indicating the closures and necessary road diversions. ‘Business Open As Usual’ signs have been posted at strategic positions.

Following a further update from Anglian Water, closure of The Street is now extended until Friday 4 November..

<b>Where</b>	<b>What</b>	<b>When</b>
The Street	Road Closure	26 Sep 22 – 04 Nov 22
B1077, and Chapel Street Junction	3-way Traffic Lights	06 Oct 22 – 03 Feb 23
Thieves Lane	Road Closure	06 Feb 23 – 14 Mar 23
Chapel Street – Bell Road Section	Road Closure	26 Sep 22 – 27 Mar 23
Chapel Street – South Section	Road Closure	31 Mar 23 – 05 Jun 23
St Peter’s Close	Managed Access	23 Jan 23 – 07 Mar 23
Footpath (Chapel St – Thieves Lane) (behind Huws Gray)	Footpath Closed	11 Jan 23 – 17 Jan 23



Pedestrian access will be maintained at all times, and residents will have vehicle access to their properties.

Further information on closures and diversions can be found at: <https://one.network/uk/norfolk>

Put:  
**Rockland Saint Peter, Attleborough**  
 - into the search box at top left, and select the required time period.

The map can be zoomed.

The Street closure – Bray’s Lane (B1077) / Magpie Lane / The Street (*and vice-versa*)

Chapel Street closure – Bray’s Lane (B1077) / Bell Lane / Bell Road / Chapel Street (*and vice-versa*)

Thieves’ Lane closure – Attleborough Road/Watton Road (B1077) / Anchor Corner / Goose Common / Thieves’ Lane (*and vice-versa*)